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DEC Work

DEC Role:
Ensure adherence to the 3/2/2018 Memorandum
of Understanding between NorthStar and State:

" Ongoing communication and coordination
= Bi-weekly NorthStar, H&A, VT Agency Meeting

= Work with State consultant (Atlas) for non-
radiological confirmatory surveys & analysis

o Post Demolition Surveys

o Groundwater split samples
= Corrective Action Plan (CAP) Review & Approval
= CAP Completion Review & Approval
" Permitting — work with other DEC programs

= QOtherreport and progress review
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= Groundwater Quarterly Sampling:
o Three years of quarterly monitoring
o 70 wells to 19 wells to 4 wells

o Atlas validated Haley & Aldrich
procedures and laboratory results

E ﬂVl ronme ﬂta | o 2021-2022 Annual Report in review

o Impacts small - local exceedances of
VOCs, PAHs, and PFAS

o Propose suspending monitoring during
demolition and soil remediation

Investigation

o Existing wells abandoned and new well
installed post-remediation

o Post-completion monitoring plan will be
proposed by H&A and reviewed by DEC
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Environmental
Investigation

Non-Radiological Post Demolition Surveys
e Spray Pond
* Concrete structure used to stockpile

excavated VOC & PAH contaminated soil
prior to shipment

e August 9th, 2022 - following concrete
removal soils surveyed (observations and
PID) by H&A with oversight from Atlas

e No contamination identified
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Corrective Actions

Corrective Action Plans in Public Comment

* Fuel-Impacted Soils at the Turbine Building
(AOC5)

* Excavation 40 x 35 x 22 ft deep
* Confirmatory Soil Sampling
* Clean backfill
e Off-site disposal
* Fuel-Impacted Soils at the 75,000-gallon
Fuel Oil Aboveground Storage Tank (AOC 7)
* Excavation 60 x 40 x 24 ft deep
* Confirmatory Soil Sampling
* Clean backfill
e Off-site disposal
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Other DEC
Programs & Permits

WMPD-SMS Site Visit with PSD, Four Points, Sequent

= July 18th progress update on decommissioning

WMPD Hazardous Waste Program

= Offsite battery shipment as mixed waste
(rad/non-rad) — VT DOH informed

Watershed Management (WMD) Stormwater
Program

= Correspondence with H&A about consolidating
and terminating permits

WMD Rivers Program

= June 9th VT DEC site visit with NorthStar. H&A, US
ACE to discuss Stream alteration — preparing post
intake/discharge structure demolition
construction drawings

Conservation



Other DEC
Programs & Permits

= WMD Direct Discharge

= Groundwater pumping limited success — no longer
attempting to dewater Turbine Hall basement
(NPDES permit)

= Air Quality & Climate (AQCD)

= NorthStar applying for emissions permit to run
on-site generators for multiple years
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